STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Question Bank & Quiz Engine [Integration — Database, Backend & Frontend Integration]	TEAM ID: 4 FACULTY MENTOR: Mr. Rudragouda Patil	WEEK ENDING: 09/08/2026 STUDENT LEADER: Shruti Chavan.

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
• Database Schema Review: Reviewed and verified the ERD against Database.sql to ensure a consistent database structure. • PostgreSQL JDBC Integration: Configured and verified PostgreSQL database connectivity using JDBC. • REST API Documentation: Documented REST APIs for the Question Bank, Question, Quiz, and Quiz Attempt modules to support frontend integration. • Environment Setup: Configured the local PostgreSQL environment and JDBC database connection. • * Integration Documentation: Created a consolidated Integration Layer README covering database setup, REST API references, integration workflow, and frontend integration guidelines.	• Frontend Integration: Frontend is not yet connected to the backend APIs, delaying end-to-end integration testing. • REST API Verification: Final verification of API request and response formats is pending until all modules are integrated. • Schema Consistency: Verified the ERD against Database.sql to ensure a consistent database structure. • * End-to-End Testing: Complete integration testing will be performed after all project modules are fully connected.	• Need final verification of REST API endpoints before conducting end-to-end integration testing. • Need confirmation from the Frontend and Backend teams that API contracts and request/response formats are finalized. • * Need mentor guidance on conducting complete end-to-end integration testing after all project modules are integrated.

INTEGRATION AND COLLABORATION	COMMON KPI EVIDENCES
Interfaces Used: Reviewed the Database.sql schema with the Database team and the Backend team's REST API documentation to verify integration requirements and API endpoints. **Teams Consulted:** • Database team — Verified database schema, table relationships, and integration requirements. • Backend team — Reviewed REST API endpoints, service layer, and request/response formats. • Frontend team — Coordinated API consumption and data exchange requirements for frontend integration. **Pipeline Learnings:** Documented the complete Frontend → REST API → Business Logic → DAO → PostgreSQL workflow in the Integration Layer README for future development and onboarding.	**Foundational Behavior:**Documented the Integration Layer architecture, REST APIs, and system workflow. **Continuous Delivery:**Prepared and shared the Integration Layer README with setup instructions and API documentation. **Automation:**Verified REST API endpoints and standardized JSON request and response formats for smooth integration.

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
• Kartik Manoj: Complete frontend-backend API integration. • Anagha Thavkar: Perform end-to-end integration testing. • Shruti Chavan: Resolve API and database integration issues. • Pratiksha Chavan: Update integration documentation and API references.	