STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Question Bank & Quiz Engine [Bulk Question Import, Authentication & User Management]	**TEAM ID:** 2 **FACULTY MENTOR:** Mr. Rudragouda Patil	**WEEK ENDING:** 16/08/2026 **STUDENT LEADER:** Sanskruti Pawar

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
Authentication & Login Enhancement • Added login authentication with forced initial password change • Implemented Forgot Password flow and sign-in audit logging **Admin Module** • Added live Audit Log and per-user Activity Timeline **Author Module** • Added Question Bank Status Tracking • Added Student Quiz Results & Grades table **Question Bank Creation** • Added MCQ, MSQ, True/False, Short Answer and Descriptive support • Added Subject, Unit, Chapter, Topic, Difficulty, Marks, BTL, Explanations and References **Student Module** • Added quiz launcher with countdown timer • Added Subject, Chapter and Difficulty information • Added instant score evaluation and backend result submission	**Role-Based Module Integration** Different dashboards required proper role handling. **Status: GREEN (RESOLVED)** **Question Bank Validation** CSV upload and field validation completed. **Status: GREEN (RESOLVED)** **Quiz Result Processing** Immediate score calculation and backend communication completed. **Status: GREEN (RESOLVED)**	**Backend API Integration** Complete integration of frontend modules with backend APIs. **Complete Module Integration** Integrate Admin, Author, Moderator, Student and Instructor modules. **Testing & Validation** End-to-end testing of authentication, quiz execution and results. **Security Review** Review authentication, role-based access and activity logging.

INTEGRATION AND COLLABORATION

• **Database Team:** Coordinated on user/role mappings, audit-log structure, and subject → unit → topic → question relationships.
• **Integration/Frontend Teams:** Coordinated on backend requirements and API/UI expectations.
• **Branching:** Backend work maintained separately from main on the dedicated backend branch.

COMMON KPI EVIDENCES

• 4 role-based frontend dashboards completed
• Responsive UI implemented across major modules
• Question bank creation and management screens developed
• Quiz interface with timer and result screens completed

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
Perform complete frontend testing Add chapters, units and topics under each subject Implement syllabus version management for curriculum updates	