STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Question Bank & Quiz Engine [Integration — Database, Backend & Frontend Integration]	TEAM ID: 4 FACULTY MENTOR: Mr. Rudragouda Patil	WEEK ENDING: 16/08/2026 STUDENT LEADER: Anagha Thavkar

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
• **Integration Handoff**: Prepared the integration package with the application launcher, API testing tools, configuration, and README. • **Application Setup**: Added start_app.sh to automate server startup, compilation, port cleanup, and health checks. • **API Testing**: Added test_api_endpoints.py to automate REST API endpoint verification. • **API Configuration**: Added integration_config.json for server, CORS, API endpoints, and frontend routes. • **Documentation**: Updated the Integration README with architecture, API specifications, setup, and testing instructions. • **Team Coordination**: Coordinated with the Backend and Frontend teams on API and frontend integration mapping.	• **Frontend Integration**: Final backend changes are pending frontend mapping and may require updates during integration testing. • **API Integration**: End-to-end verification depends on the finalized frontend-backend API mapping. • **Deployment Coordination**: Integration testing requires all updated backend and frontend components to be available together.	• Need confirmation from the Frontend team on the finalized API and frontend route mapping. • Need Backend team confirmation before pushing the finalized backend changes. • Need mentor guidance for final end-to-end integration testing after frontend and backend integration is completed.

INTEGRATION AND COLLABORATION	COMMON KPI EVIDENCES
Interfaces Used: Reviewed backend REST API endpoints, frontend routes, CORS configuration, and integration requirements. **Teams Consulted:** • Backend team — Coordinated pending Week 1 backend tasks and REST API integration. • Frontend team — Coordinated frontend route and API mapping requirements. **Pipeline Learnings:** Improved the integration workflow by documenting API configuration, server startup, frontend routes, CORS settings, and automated API testing.	**Foundational Behavior:** Prepared the Integration Handoff Package with application, API configuration, testing, and documentation resources. **Continuous Delivery:** Updated and shared the Integration README with deployment and API testing instructions. **Automation**: Added automated application startup and API endpoint testing to reduce manual integration verification.

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
For module 3 : • Complete frontend-backend API mapping and integration. • Perform end-to-end API testing after all modules are connected. • Resolve integration issues identified during testing. • Update the Integration README with final integration results.	