STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Question Bank & Quiz Engine [Database Design & Initial Data Preparation]	**TEAM ID:** 2 **FACULTY MENTOR:** Mr. Rudragouda Patil	**WEEK ENDING:** 09/08/2026 **STUDENT LEADER:** Varad Tanawade

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
• Designed normalized database schema. • Established PK/FK relationships. • Finalized schema. • Collected Student, Faculty, Descriptive and MCQ CSV datasets. • Mapped CSV fields to database. • Planned Java CSV import utility. Evidence: SQL schema, ER mapping and datasets.	• Amber: Different CSV formats require preprocessing. • Amber: Possible duplicates/missing values. • Green: Schema finalized. • Green: Initial mapping completed.	**Technical Guidance Request:** Need review on the preferred Java/JDBC approach for CSV-to-database import.

INTEGRATION AND COLLABORATION

- Finalized schema with team.
- Coordinated dataset collection.
- Created Structured ER Diagram for schema visualization.
- Discussed end-to-end import workflow.
- Planned backend integration.

COMMON KPI EVIDENCES

- Foundational Behavior: Normalized database schema , ensuring minimal redundancy and referential integrity across all entities.
- Continuous Delivery: Database schema versioned in Git with documented SQL scripts and coordinated with the backend team for seamless API integration. Creation of step by step brief readme for database initialization
- Automation: Database structure prepared for 100% automated population through the existing CSV extraction module, supporting Student, Faculty, Descriptive Question Bank, and MCQ Question Bank datasets.
- Collaboration: Successfully aligned database schema with backend APIs and validated entity mappings to support end-to-end quiz generation workflow.

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
• Testing Java import for Student & Faculty CSVs. • Testing Java import for Descriptive & MCQ CSVs.. • Team – Integrate backend. • Covert database to higher NF forms	