STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Question Bank & Quiz Engine [Bulk Question Import, Authentication & User Management]	**TEAM ID:** 2 **FACULTY MENTOR:** Mr. Rudragouda Patil	**WEEK ENDING:** 16/08/2026 **STUDENT LEADER:** Sanskruti Pawar

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
Authentication & Login Enhancement • Added login authentication with forced initial password change • Implemented Forgot Password flow and sign-in audit logging **Admin Module** • Added live Audit Log and per-user Activity Timeline **Author Module** • Added Question Bank Status Tracking • Added Student Quiz Results & Grades table **Question Bank Creation** • Added MCQ, MSQ, True/False, Short Answer and Descriptive support • Added Subject, Unit, Chapter, Topic, Difficulty, Marks, BTL, Explanations and References **Student Module** • Added quiz launcher with countdown timer • Added Subject, Chapter and Difficulty information • Added instant score evaluation and backend result submission	**Role-Based Module Integration** Different dashboards required proper role handling. **Status: GREEN (RESOLVED)** **Question Bank Validation** CSV upload and field validation completed. **Status: GREEN (RESOLVED)** **Quiz Result Processing** Immediate score calculation and backend communication completed. **Status: GREEN (RESOLVED)**	**Backend API Integration** Complete integration of frontend modules with backend APIs. **Complete Module Integration** Integrate Admin, Author, Moderator, Student and Instructor modules. **Testing & Validation** End-to-end testing of authentication, quiz execution and results. **Security Review** Review authentication, role-based access and activity logging.

INTEGRATION AND COLLABORATION

• **Database Team:** Coordinated on user/role mappings, audit-log structure, and subject → unit → topic → question relationships.
• **Integration/Frontend Teams:** Coordinated on backend requirements and API/UI expectations.
• **Branching:** Backend work maintained separately from main on the dedicated backend branch.

COMMON KPI EVIDENCES

• 4 role-based frontend dashboards completed
• Responsive UI implemented across major modules
• Question bank creation and management screens developed
• Quiz interface with timer and result screens completed

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
• Implement Subject and Syllabus Management for centralized course structure. • Develop administrator functionality for subjects and syllabus. • Add chapters, units and topics under each subject. • Implement syllabus version management for curriculum updates.	