# STUDENT TEAM WEEKLY REPORT

| PROJECT / FEATURE | TEAM & MENTOR | WEEK / LEADER |
|---|---|---|
| **Question Bank & Quiz Engine**<br>[Integration — Database, Backend & Frontend Integration] | TEAM ID: 4<br>FACULTY MENTOR: Mr. Rudragouda Patil | WEEK ENDING: 09/08/2026<br>STUDENT LEADER: Shruti Chavan. |

| WORK COMPLETED | CHALLENGES / RISKS | HELP NEEDED |
|---|---|---|
| • Database Schema Review: Reviewed and verified the ERD against Database.sql to ensure a consistent database structure.<br>• PostgreSQL JDBC Integration: Configured and verified PostgreSQL database connectivity using JDBC.<br>• REST API Documentation: Documented REST APIs for the Question Bank, Question, Quiz, and Quiz Attempt modules to support frontend integration.<br>• Environment Setup: Configured the local PostgreSQL environment and JDBC database connection.<br>• Integration Documentation: Created a consolidated Integration Layer README covering database setup, REST API references, integration workflow, and frontend integration guidelines. | • Frontend Integration: Frontend is not yet connected to the backend APIs, delaying end-to-end integration testing.<br>• REST API Verification: Final verification of API request and response formats is pending until all modules are integrated.<br>• Schema Consistency: Verified the ERD against Database.sql to ensure a consistent database structure.<br>• End-to-End Testing: Complete integration testing will be performed after all project modules are fully connected. | • Need final verification of REST API endpoints before conducting end-to-end integration testing.<br>• Need confirmation from the Frontend and Backend teams that API contracts and request/response formats are finalized.<br>• Need mentor guidance on conducting complete end-to-end integration testing after all project modules are integrated. |

| INTEGRATION AND COLLABORATION | COMMON KPI EVIDENCES |
|---|---|
| **Interfaces Used:** Reviewed the Database.sql schema with the Database team and the Backend team's REST API documentation to verify integration requirements and API endpoints.<br><br>**Teams Consulted:**<br><br>• Database team — Verified database schema, table relationships, and integration requirements.<br><br>• Backend team — Reviewed REST API endpoints, service layer, and request/response formats.<br><br>• Frontend team — Coordinated API consumption and data exchange requirements for frontend integration.<br><br>**Pipeline Learnings:** Documented the complete Frontend → REST API → Business Logic → DAO → PostgreSQL workflow in the Integration Layer README for future development and onboarding. | **Foundational Behavior:** Documented the Integration Layer architecture, REST APIs, and system workflow.<br><br>**Continuous Delivery:** Prepared and shared the Integration Layer README with setup instructions and API documentation.<br><br>**Automation:** Verified REST API endpoints and standardized JSON request and response formats for smooth integration. |

| NEXT WEEK COMMITMENTS | MENTOR RESPONSE |
|---|---|
| • Kartik Manoj: Complete frontend-backend API integration.<br>• Anagha Thavkar: Perform end-to-end integration testing.<br>• Shruti Chavan: Resolve API and database integration issues.<br>• Pratiksha Chavan: Update integration documentation and API references. | |